Energy Efficiency and Conservation Block Grant - Quarterly Update

Funding Amount:

$ 868,200

Current Balance: $

255,470

Dollars Spent by

Quarter Ending City Facility Project Update Quarter
HVAC at Parks and Recreation Administration,
Westside Center, 1235 Teen Center and Central
December 31, 2011|Library. $ 163,647
HVAC upgrades at Central & Eastside libraries, P&R
September 30, 2011|admin, and Franklin Center $ 199,354
June 30, 2011 $ -
March 31, 2011|City Hall HVAC upgrade $ 124,499
HVAC installation started, Ball Field Lighting Design in
December 31, 2010(process $ -
HVAC Design completed, Ball Field Lighting Design in
September 30, 2010|process $ -
95% of HVAC plans completed, Ball Field Lighting
June 30, 2010(Design in Process $ 38,230
90% of HVAC plans completed, Ball Field Lighting
March 31, 2010|Design $ 37,000
December 31, 2009|Initial Planning $ -
September 30, 2009|Funding Award Announcement July 2009 $ -

Dollars Spent by

Quarter Ending Climate Action Project Update Quarter
September 30, 2010|Initial work on Climate Action Plan -
June 30, 2010|Draw funds for Climate Action Plan Project 50,000

Jan - Mar 2010
Oct - Dec 2009
Jul - Sep 2009

Project to begin July 1, 2010

Project to begin July 1, 2010

Funding Award Announcement July 2009
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